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1.  Originator 
 
Alexander Schuster 

2.  Log Date: 
      
04/10/03 

3.  CCR #: 
     
03-0256 

4. Rev: 
    

— 

5.  Tel: 
 
925-0519 

6. Rm #:  
 
3008B 

7. Dept. 
 
REDV 

8. CCR Title: Install Forte 6 update 2 and the connector software to Sun ONE Studio 7 on f2ins01 
 
9. Originator Signature/Date 
  
A. Schuster     /s/     04/10/03          

10.   Class  
       

IN 

11.  Type:    

CCR  
  

12. Need Date: 04/14/03  
 

13.  Office Manager Signature/Date 
 
Louis Swentek     /s/     04/10/03 

14.  Category of Change:  
EDF (RTSC) 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
None 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECS COTS Deploymnent Plan, Volume 8 (335-CD-008-001) 

23.   Problem:  (use additional Sheets if necessary) 
The Java-based Integrated Development Environment (IDE) included with Sun ONE Studio 7 Enterprise Edition we're evaluating for 
use in the EDF and for deployment to the sites performs too poorly to be of use to developers on current ECS equipment.  The GUI 
debugger exhibited especially poor response times.  Sun offers an alternate GUI with their Forte 6 update 2 product as well as 
connector software that allows the Forte product's tools to be used with Sun ONE Studio 7 compilers.  Reportedly, the Forte GUI does 
not exhibit the severe performance problems of the Java-based GUI and needs to be evaluated as a substitute. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Download Forte 6 update 2 and the Forte Developer 6 update 2 to Sun ONE Studio 7 Compiler Collection Connector software from 
Sun's web site, and install them on f2ins01. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Developers and the sites will be without an effective GUI to use with our new Sun ONE compilers. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
VATC installation of our Sun ONE compilers and GUI development environment is due to begin on 16 Apr, and the task 
is on the critical path for the compiler PSR. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     04/10/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


